

# Work Order ID 60954

July 29, 2010



Page 1

Item ID:

Revision ID:

Item Name:

Draw Nbr:

Start Date: 7/29/10 8:10: Start Qty: 1.00



Revision Nbr:

Required Date: 7/29/10 Req'd Qty: 1.00

Reference: ECN10-600

Cust Item ID:

Customer ID:

Description: ADD TC STC & ICA TO ALL KITS IN STOCK  
TC STC: SH06-27, ISSUE 2, ICA-D350-748 REV 1  
D350-748-101  
D350-748-201

Sales Order:

Approvals:

Process Plan:

Date:

Tooling:

Date:

QC:

Date:

SPC (Y/N):

Date:

Hours

QC 21 - 10/08/11 JA

U 10-08-11

# List Lots

July 29, 2010 8:20:37 AM

Page 1 of 1

Criteria : Item ID: D350-748-101 All Locations All Warehouses All Quantity

Item ID Item Name	Warehouse ID Location ID	Lot Number	Last Trans Date	Lot Qty	Shelf Life Dt Lot Code	Type Code	Comments
D350-748-101 Crosstube Installation, High Fwd	Main Warehouse	59169	7/13/10	1.0000	QC21	CHG001	
	FG102						
	Main Warehouse	59170	7/13/10	1.0000	QC21	CHG001	
	FG102						
Total:				2.0000			

10/11/10 sf

Shelley Super

## List Lots

July 29, 2010 8:20:40 AM

Page 1 of 1

Criteria : Item ID: D350-748-201 All Locations All Warehouses All Quantity

Item ID Item Name	Warehouse ID Location ID	Lot Number	Last Trans Date	Lot Qty	Shelf Life Dt	Lot Code	Type Code	Comments
D350-748-201 Crosstube Installation, High Aft	Main Warehouse FG102	48223	6/18/10	1.0000		QC21	CHG001	
Total:				1.0000				

*Sheddy  
Supped*

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date: 10.07.28	Job No.:	ADR Yes/No: N	ADR Date: N/A	ECN #: 10- 600
Product No.: D350-748		Created By: KJ	Approved By:	
Product Name: Crosstube Installation		Checked By:	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	
Purchasing Coord.	N		
Production Engineering Coord.	N		

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	N		
Marketing	Y	SW	
Customer Order Processing	N		

**Reason for Change:**  
Adding AS355N/NP models

**Documents Affected:**  
TC STC: SH06-27 Issue 2, ICA-D350-748 Rev 1

**PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	SC	Rev F	10.07.28 SC
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	N			
11	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		10.07.28 KJ
12	Update Approved/Preliminary PDF Files	N			
13	Update Document Record (DR)	Y	KJ	Rev F	10.07.28 KJ
14	Update Product Development Summary	Y	KJ	APPLY FOR FAA/EPAA NP MODEL	10.07.28 KJ
15	Update QSI 021 and/or STC Approval List	Y	KJ		10.07.28 KJ
16	Update Parts / STC Database	Y	KJ		10.07.28 KJ
17	Update / Verify ARC Database	Y	KJ	# 105	10.07.28 KJ
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Update Document Control Database / Laminated Dwgs	N			
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ		10.07.28 KJ
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	N			
23					
24					

**Description / Action:**  
Please add TC STC & ICA to all kits in stock

*10.07.28* *60954*

*10-7-29*  
*(3)*

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_